COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/17/2014

ESTIMATE SUMMARY 14:32:48
CONTID: C18247 ESTIMATE NO: 0009 PROG SPEC YR: 2005
PCN: 18247-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1355  DAYS TIME ALLOW: 157 WORK DAYS
US285 SOUTH PARK PASSING LANES PERCENT TIME:  86.31 ORIG TIME ALLOW: 140 WORK DAYS
PROJECT NO: STA2854-122
US285 SOUTH PARK PASSING LANES
NAME OF ROAD: 285D
PROJECT COUNTIES: PARK, REGION 1
CONTRACTOR:
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 06/17/2014 DATE TIME STARTED 03/18/2013
14802 W. 44th AVENUE DATE LET 02/21/2013 DATE WORK BEGAN
DATE AWARDED 03/06/2013 DATE TIME STOPPED
DATE CONTRACT EXECUTED  03/15/2013 DATE ACCEPTED
GOLDEN CO80403 DATE NOTICE TO PROCEED  03/18/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  7,02552508  PARTICIPATING $ 5,893,738.06 $ 60,462.78
AWARD PROJECTAMT:  $  5025862.26  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 83.89% TOTAL EARNINGS 5,893,738.06 60,462.78
FUNDS AVAILABLE: $  1,131,787.02  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,893,738.06 60,462.78
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,000.00 30,000.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,883,738.06 90,462.78
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,883,738.06 90,462.78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 90,462.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00015

0015 202-00033

0020 202-00240

0021  202-00245

0025 202-00250

0030 202-01130

0031 202-01200

0035 202-01300

0040 202-04001

0045 202-04002

C18247
18247-BID
STA2854-122

ITEM
DESCRIPTION

ROADWAY

*Clearing and Grubbing

*Removal of Headwall

*Removal of Pipe

*Removal of Asphalt Mat (Planing)

Rem Asphalt Mat (Planing)

*Removal of Pavement Marking

*Removal of Guardrail Type 3

Rem Tensioned Cable Barrier CO 008

*Removal of End Anchorage

*Plug Culvert

*Clean Culvert

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0009

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
LS
8,200.07000
7.000
EACH
600.01000
1.000
EACH
650.01000
376,026.000
SY
1.17000
22,000.000
TON
4.33000
0.000
SF
2.00000
4,400.000
LF
2.19000
780.000
LF
10.00000
2.000
EACH
120.19000
5.000
EACH
1,400.01000
17.000
EACH

2,200.02000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000
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0.000
7.000

1.000
0.000
1.000

373,202.000
0.000
373,202.000

22,000.000
0.000
22,000.000

0.000
0.000
0.000

4,225.000
0.000
4,225.000

780.000
0.000
780.000

0.000
0.000
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5.000
0.000
5.000

17.000
0.000
17.000

Page 2
ESTIMATE RUN 06/17/2014

14:32:48
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
8,200.07
0.00
4,200.07
0.00
650.01
0.00
436,646.34
0.00
95,260.00
0.00
0.00
0.00
9,252.75
0.00
7,800.00
0.00
0.00
0.00
7,000.05
0.00
37,400.34
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PCN: 18247-BID ESTIMATE RUN 06/17/2014
PROJECT: STA2854-122 ESTIMATE NO: 0009 14:32:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 202-05030 Sawing Asphalt Material (10 Inch) 18,456.000 18,456.000
LF 0.000 0.00
0.81000 18,456.000 14,949.36
0054  203-00000 Uncl Excav 4,500.000 4,247.000
CcY 0.000 0.00
6.50000 4,247.000 27,605.50
0055 203-00060 *Embankment Material (Complete In Place) 23,318.000 23,318.000
CcY 0.000 0.00
12.42000 23,318.000 289,609.56
0060 203-01500 *Blading 50.000 26.000
HOUR 0.000 0.00
125.96000 26.000 3,274.96
0065 203-01550 *Dozing 10.000 0.000
HOUR 0.000 0.00
195.96000 0.000 0.00
0070 203-01597 *Potholing 10.000 2.000
HOUR 0.000 0.00
260.00000 2.000 520.00
0075 203-02330 Laborer 10.000 0.000
HOUR 0.000 0.00
45.96000 0.000 0.00
0080 208-00002 *Erosion Log (12 Inch) 7,000.000 1,750.000
LF 0.000 0.00
2.93000 1,750.000 5,127.50
0085 208-00034 *Gravel Bag 0.000 0.000
LF 0.000 0.00
5.10000 0.000 0.00
0090 208-00040 Check Dam 2.000 2.000
EACH 0.000 0.00
485.00000 2.000 970.00
0095 208-00045 Concrete Washout Structure 0.000 0.000
EACH 0.000 0.00

500.00000 0.000 0.00
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PCN: 18247-BID ESTIMATE RUN 06/17/2014
PROJECT: STA2854-122 ESTIMATE NO: 0009 14:32:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 208-00070 Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0105 208-00103 Removal and Disposal of Sediment (Labor) 40.000 23.000
HOUR 10.000 650.00
65.00000 33.000 2,145.00
0110 208-00105 Removal and Disposal of Sediment (Equipment) 10.000 5.000
HOUR 5.000 500.00
100.00000 10.000 1,000.00
0115 208-00106 Sweeping (Sediment Removal) 26.000 24.000
HOUR 2.000 300.00
150.00000 26.000 3,900.00
0120 208-00107 Removal of Trash 10.000 0.000
HOUR 0.000 0.00
50.00000 0.000 0.00
0125 208-00206 *Erosion Control Supervisor 140.000 94.000
DAY 0.000 0.00
100.00000 94.000 9,400.00
0130 210-00810 *Reset Ground Sign 11.000 10.000
EACH 0.000 0.00
154.50000 10.000 1,545.00
0135 210-00815 *Reset Sign Panel 1.000 1.000
EACH 0.000 0.00
154.50000 1.000 154.50
0140 210-01000 *Reset Fence 2,130.000 526.000
LF 0.000 0.00
5.67000 526.000 2,982.42
0145 210-01190 *Reset Tensioned Cable Barrier 0.000 0.000
LF 0.000 0.00
32.12000 0.000 0.00
0150 212-00006 *Seeding (Native) 13.000 8.500
ACRE 0.000 0.00
801.10000 8.500 6,809.35



CONTID: C18247 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 18247-BID ESTIMATE RUN 06/17/2014
PROJECT: STA2854-122 ESTIMATE NO: 0009 14:32:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 212-00032 *Soil Conditioning 13.000 8.500
ACRE 0.000 0.00
726.27000 8.500 6,173.30
0160 213-00002 *Mulching (Weed Free Hay) 8.000 0.000
ACRE 0.000 0.00
525.69000 0.000 0.00
0165 213-00012 *Spray-on Mulch Blanket 8.500 8.500
ACRE 0.000 0.00
3,192.51000 8.500 27,136.34
0170 213-00061 *Mulch Tackifier 1,600.000 0.000
LB 0.000 0.00
1.99000 0.000 0.00
0175 213-00100 *Soil Binder 1.000 0.000
ACRE 0.000 0.00
701.63000 0.000 0.00
0180 216-00201 *Soil Retention Blanket (Straw-Coconut) 27,000.000 3,522.000
SY 0.000 0.00
1.63000 3,522.000 5,740.86
0185  304-06000 *Aggregate Base Course (Class 6) 11,456.000 11,455.540
TON 0.000 0.00
13.32000 11,455.540 152,587.79
0190 304-07000 *Aggregate Base Course (Class 7) 3,078.000 927.440
TON 700.110 8,751.38
12.50000 1,627.550 20,344.38
0195 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 105.850 0.000
TON 105.850 10,063.16
95.07000 105.850 10,063.16
0200 403-33721 Hot Mix Asphalt (Grading S) (75) (PG 58-28) 4,932.000 4,931.780
TON 0.000 0.00
66.60000 4,931.780 328,456.55
0200 MATERIAL ALLOWANCE 3/4" Rock 0.000
TON 0.000 0.00
9.75000 0.000 0.00
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PCN: 18247-BID ESTIMATE RUN
PROJECT: STA2854-122 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0200 MATERIAL ALLOWANCE Crusher Fines 0.000
TON 0.000 0.00
9.75000 0.000 0.00
0205 403-34721 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 45,612.530 45,612.530
TON 0.000 0.00
60.84000 45,612.530 2,775,066.33
0205 MATERIAL ALLOWANCE 9/16" Rock 0.000
TON 0.000 0.00
9.75000 0.000 0.00
0205 MATERIAL ALLOWANCE Crusher Fines 0.000
TON 0.000 0.00
9.75000 0.000 0.00
0210 411-10255 Emulsified Asphalt (Slow-Setting) 27,192.000 27,192.000
GAL 0.000 0.00
3.25000 27,192.000 88,374.00
0211  605-00041 4 In PP Underdrain (Special) Underdrain at Kens oha 1,000.000 1,000.000
LF 0.000 0.00
55.33000 1,000.000 55,330.00
0215 506-00209 *Riprap (9 Inch) 223.000 183.000
CY 0.000 0.00
78.00000 183.000 14,274.00
0220 603-10180 *18 Inch Corrugated Steel Pipe 32.000 32.000
LF 0.000 0.00
54.00000 32.000 1,728.00
0225 603-10240 *24 Inch Corrugated Steel Pipe 81.000 81.000
LF 0.000 0.00
63.00000 81.000 5,103.00
0230 603-10360 *36 Inch Corrugated Steel Pipe 6.000 6.000
LF 0.000 0.00
310.00000 6.000 1,860.00
0235 603-30018 *18 Inch Steel End Section 10.000 10.000
EACH 0.000 0.00
325.00000 10.000 3,250.00
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PCN: 18247-BID ESTIMATE RUN 06/17/2014
PROJECT: STA2854-122 ESTIMATE NO: 0009 14:32:48
CURRENT PREV QTY/ AMOUNT
REE ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0240 603-30024 *24 Inch Steel End Section 9.000 9.000
EACH 0.000 0.00
400.00000 9.000 3,600.00
0245 603-30036 *36 Inch Steel End Section 1.000 1.000
EACH 0.000 0.00
110.00000 1.000 110.00
0250 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 8,246.000 3,181.000
LF 0.000 0.00
12.68000 3,181.000 40,335.08
0251  606-00305 Gdrail Ty 3 (Spec) Guardrail Type 3 (6-3 Spacin gyw/ 7 4,338.000 3,300.000
Foot Posts and Wood Curb
LF 1,038.000 24,444.90
23.55000 4,338.000 102,159.90
0255 606-01385 *Transition Type 3J (8'-6" Radius) 3.000 3.000
EACH 0.000 0.00
489.85000 3.000 1,469.55
0260 606-01390 *End Anchorage Type 3K 3.000 3.000
EACH 0.000 0.00
883.76000 3.000 2,651.28
0265 606-02003 *End Anchorage (Nonflared) 4.000 4.000
EACH 0.000 0.00
1,807.92000 4.000 7,231.68
0270 606-02005 *End Anchorage (Flared) 4.000 -1.000
EACH 0.000 0.00
1,421.08000 -1.000 -1,421.08
0271 606-20014 Tensioned Cable Barrier (TL-4) CO 008 750.000 750.000
LF 0.000 0.00
36.00000 750.000 27,000.00
0272 606-21010 End Anchor (Tens Cab Bar) CO 008 2.000 2.000
EACH 0.000 0.00
3,180.00000 2.000 6,360.00
0275 607-00005 *End Post 2.000 0.000
EACH 0.000 0.00
179.22000 0.000 0.00
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PCN: 18247-BID ESTIMATE RUN 06/17/2014
PROJECT: STA2854-122 ESTIMATE NO: 0009 14:32:48
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 607-01000 *Fence Barbed Wire with Metal Posts 200.000 0.000
LF 0.000 0.00
3.35000 0.000 0.00
0285 607-11525 *Fence (Plastic) 3,222.000 3,222.000
LF 0.000 0.00
2.32000 3,222.000 7,475.04
0290 612-00041 *Delineator (Flexible) (Type I) 921.000 921.000
EACH 0.000 0.00
61.80000 921.000 56,917.80
0295 612-00042 *Delineator (Flexible) (Type II) 181.000 181.000
EACH 0.000 0.00
62.83000 181.000 11,372.23
0300 612-00043 *Delineator (Flexible) (Type Iil) 218.000 218.000
EACH 0.000 0.00
63.86000 218.000 13,921.48
0301 613-50210 Temporary Lighting 1.000 1.000
LS 0.000 0.00
3,600.00000 1.000 3,600.00
0305 614-00011 *Sign Panel (Class I) 19.000 19.000
SF 0.000 0.00
15.97000 19.000 303.43
0310 614-00012 *Sign Panel (Class II) 159.000 159.000
SF 0.000 0.00
22.66000 159.000 3,602.94
0315 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 7.000 7.000
EACH 0.000 0.00
66.95000 7.000 468.65
0320 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 217.000 217.000
LF 0.000 0.00
12.36000 217.000 2,682.12
0325 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 23.000 23.000
EACH 0.000 0.00
180.25000 23.000 4,145.75
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PROJECT: STA2854-122 ESTIMATE NO: 0009 14:32:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 614-80385 *Rumble Strip 116,284.000 92,270.000
LF 0.000 0.00
0.10000 92,270.000 9,227.00
0335 624-20019 *18 Inch Drainage Pipe (Class 0) (Complete In P lace) 108.000 0.000
LF 0.000 0.00
54.00000 0.000 0.00
0340 625-00000 *Construction Surveying 1.000 0.880
LS 0.120 3,600.03
30,000.27000 1.000 30,000.27
0345 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
150,000.00000 1.000 150,000.00
0350 626-01000 Public Information Services 1.000 0.750
LS 0.000 0.00
10,000.09000 0.750 7,500.07
0355 627-00005 *Epoxy Pavement Marking 1,196.000 1,173.000
GAL 23.000 1,529.50
66.50000 1,196.000 79,534.00
0360 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 2,222.000 1,329.000
GAL 0.000 0.00
30.00000 1,329.000 39,870.00
0365 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 135.000 112.000
SF 0.000 0.00
14.00000 112.000 1,568.00
0370  630-00000 *Flagging 9,300.000 4,709.250
HOUR 405.250 9,093.81
22.44000 5,114.500 114,769.38
0375 630-00007 *Traffic Control Inspection 83.000 80.000
DAY 0.000 0.00
153.00000 80.000 12,240.00
0380 630-00012 *Traffic Control Management 140.000 126.000
DAY 6.000 1,530.00
255.00000 132.000 33,660.00
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PROJECT: STA2854-122 ESTIMATE NO: 0009 14:32:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 630-80001 *Flashing Beacon (Portable) 4.000 0.000
EACH 0.000 0.00
816.01000 0.000 0.00
0390 630-80341 *Construction Traffic Sign (Panel Size A) 24.000 24.000
EACH 0.000 0.00
45.90000 24.000 1,101.60
0395 630-80342 *Construction Traffic Sign (Panel Size B) 100.000 100.000
EACH 0.000 0.00
51.00000 100.000 5,100.00
0400 630-80343 *Construction Traffic Sign (Panel Size C) 16.000 16.000
EACH 0.000 0.00
56.10000 16.000 897.60
0405 630-80344 *Construction Traffic Sign (Special) 54.500 54.000
SF 0.000 0.00
20.40000 54.000 1,101.60
0410 630-80355 *Portable Message Sign Panel 2.000 2.000
EACH 0.000 0.00
6,630.06000 2.000 13,260.12
0415 630-80360 *Drum Channelizing Device 150.000 142.000
EACH 0.000 0.00
10.20000 142.000 1,448.40
0420 630-80370 Concrete Barrier (Temporary) 0.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0425 630-80380 *Traffic Cone 250.000 250.000
EACH 0.000 0.00
5.10000 250.000 1,275.00
0430 630-80510 *Mobile Pavement Marking Zone 1.000 1.000
LS 0.000 0.00
1,000.01000 1.000 1,000.01
0435 630-85010 *Impact Attenuator (Temporary) 0.000 0.000
EACH 0.000 0.00
4,500.04000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0440 700-70002 F/A ANTICIPATED CMO 483,024.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445  700-70010 F/A Minor Contract Revisions 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70011 F/A Partnering 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455  700-70016 F/A Fuel Cost Adjustment 30,000.000 11,181.030
FA 0.000 0.00
1.00000 11,181.030 11,181.03
0460 700-70018 F/A Roadway Smoothness Incentive 310,000.000 167,009.210
FA 0.000 0.00
1.00000 167,009.210 167,009.21
0465 700-70019 F/A Asphalt Cement Cost Adjustment 440,000.000 334,559.870
FA 0.000 0.00
1.00000 334,559.870 334,559.87
0470 700-70023 F/A On-The-Job Trainee 1,920.000 1,920.000
FA 0.000 0.00
1.00000 1,920.000 1,920.00
0475  700-70025 F/A Quality Incentive Payment 45,000.000 14,610.720
FA 0.000 0.00
1.00000 14,610.720 14,610.72
0480 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0530 900-00010 Added Item (Hour)/ Additional Trucking 354.000 354.000
HOUR 0.000 0.00
95.00000 354.000 33,630.00
CAT0200 CURRENT AMT $ 6,962,270.29 $ 60,462.78 $ 5,832,340.22
CAT NOO0300 G-13-G
0490 203-00060 *Embankment Material (Complete In Place) 500.000 500.000
cYy 0.000 0.00
12.42000 500.000 6,210.00
0495  403-00720 Hot Mix Asphalt (Patching) (Asphalt) 54.000 53.150
TON 0.000 0.00
95.07000 53.150 5,052.97
0500 601-06150 Concrete (Patching) 8.000 8.000
SF 0.000 0.00
100.00000 8.000 800.00
0505 606-00301 Guardrail Type 3 (6-3 Post Spacing) 980.000 952.000
LF 0.000 0.00
12.68000 952.000 12,071.36
0510 606-02005 End Anchorage (Flared) 4.000 3.000
EACH 0.000 0.00
1,421.08000 3.000 4,263.24
CAT0300 CURRENT AMT $ 30,25450 $ 0.00 $ 28,397.57
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0515 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
15,000.13000 1.000 15,000.13
0520 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
15,000.13000 1.000 15,000.13
0525 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
3,000.03000 1.000 3,000.03
CAT 0400 CURRENT AMT $ 33,000.29 $ 0.00 $ 33,000.29
PROJECT TOTAL CURRENT AMT $ 7,025,525.08 $ 60,462.78 $ 5,893,738.08



